
Proposal – Expansion of the Egin Lakes Recharge Project

March 12, 2010

Concept for Expansion of the Egin Lakes Recharge Project

a. Phase 1 – Completed
i. Proof of concept

ii. Initial approval of site for managed recharge from BLM

achieved

iii. Resulted in recharge of about 20,000 acre-feet of water in

2008 and 2009

iv. Already being used for recharge in 2010

b. Phase 2 – Investigate expansion (summer of 2010)
i. Establish a rigorous water measurement network: $10K

ii. Establish a new monitoring well:  $15K

iii. Perforate existing monitoring well: $5K

iv. Camera existing monitoring wells: $5K

v. Conduct a dye test on Hidden Lake and conduct additional

geohydrologic analyses (faults, water flows, pump tests, ground

water level measurements, etc.): $10K

vi. Conduct an engineering review of enlargement of recharge

canal delivery system: $10K

vii. Clean existing recharge system: $20K

viii. Review easements of the recharge canal delivery system:

$1K 

ix. Conduct water quality monitoring: $5K 

x. Conduct document search: $4K

xi. Review and coordinate water rights: $5K

1. IW RB recharge water rights

2. Storage from Fremont Madison Irrigation District and

others

3. Other

xii. Contingencies: $10K 

xiii. Total: $100K

c. Phase 3 – Implement expansion (fall and winter of 2010) (Based on results
of Phase 2)  if feasible:

i. Enlarge recharge canal and facilities $300K

ii. Obtain additional approvals from BLM (as required –

consider a land exchange)

iii. Continue monitoring program: $40K

iv. Diversion for recharge: Spring of 2011


